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This week started to show activity. The pavement cutting was accomplished, all the curbs 
around the center island area were removed, sod within the island area was removed, and 
subexcavation completed. The contractor moved in a job “shack” and enclosed that within a 
temporary chain link fence. The fence is installed to separate stored materials and 
equipment from the general public during non-work hours, especially on weekends. Since 
Cape Meares is such a heavily used attraction there seems to be no better added 
attraction to children than taking an opportunity to crawl around heavy equipment, thence 
the need for the fence. 
 
During excavation of the area that showed signs of pavement deformation we encountered 
more that expected. Digging down 30+ inches uncovered a mix of stone ledges with soft 
blue clay between the rock outcroppings. In fact the clay had been “kneaded” be traffic 
over the years to where it had become mixed into the gravel layer just below the surface, 
making the gravel we expected to use, unusable.  
 
 By the end of Friday this week a majority of the subexcavation should be complete with 
only some backfilling on Monday. Although the contractor was initially only going to work 
Monday thru Thursday, this week he elected to take advantage of the great weather and 
set a goal of getting a difficult part of the project completed that of the subexcavation.  
 
Next week we will complete the subexcavation and thereby restore the circular access 
everyone is familiar with. The schedule is to work on removal of the remaining curbs and 
excavation for the added parking locations. In talking with the public it seems everyone is 
in agreement added parking is needed and will be very much appreciated. It would seem 
that with that in mind the public is tolerating the construction inconvenience without 
objection. 
 
If you have any commits or concerns related to the construction please forward these to the 

listed Email address or call 360-907-0685. 


